

Fifty mFRR EAM Recurring Meeting – Statnett, Svenska Kraftnät and Fifty, technical view

14.12.2021

Visit nordicbalancingmodel.net



Agenda


- Plan for testing and transition
- Challenges for BSPs
- What's next?
- Questions



ENERGINET FINGRID Statnett



Plan for testing and transition



- BSP Test:
 - Self-service testing of bid submission
 - Now --> ~June

- Transition:
 - Transition in production to bid submission on CIM-format through ECP. Activation same as today but messages supporting UUID.
 - ~ April --> ~July

- Functional verification
 - End-to-end testing to test whole solution before go-live (bid submission, selection, activation)
 - Dedicated events in ~August/September





Plan for testing and transition

 Start testing as soon as possible in the BSP test environment by filling in the form below (has been sent to BSPs in Sweden by email).

Balansansvarig	<name (ba)="" bsp="" of=""></name>
Kontaktperson för BSP-test (namn)	<name contact="" of="" person=""></name>
Kontaktperson för BSP-test (e-mail)	<mail contact="" of="" person=""></mail>
ECP Endpoint för test (v-kod: 46V)	<ecp (format="" 46v0000000000xxx)="" endpoint="" in="" se:="" test="" v-code=""></ecp>
Planerat datum för att påbörja BSP-test (YYYY-MM-DD)	<planned date="" start="" testing="" to=""></planned>

- We will thereafter provide you with instructions on how to start (based on planned date)
- Notify us as soon as you see any problem or risk with the time plan for BSP Test or Transition

SVENSKA ENERGINET FINGRID Statnett



Challenges for BSPs

- Bidding strategies
 - Implementing all bid attributes
 - Logic in how to use bid attributes in different scenarios
- Automatic handling of activations
- Short activations (15 min) may lead to wear
- Linear ramping profile
- Do you see any (other) technical challenges?





Challenges for BSPs

- Our current understanding is that you do not see a significant risk for not being able to participate in go live Automated Operation in November 2022.
- Please let us know as soon as possible if you see any of the mentioned challenges as a significant risks for:
 - Not having a good enough solution for bidding/activation ready in November 2022
 - Significant decrease in available bid volume



ENERGINET FINGRID Statnett



What's Next?

- Defining fallbacks for ECP and how you should act in case of fallback. Question for you:
 - Do you see any issues of using FiftyWeb as a fallback for bid submission and electronic ordering via ECP?



ENERGINET FINGRID Statnett